

Metropolitan Wastewater Treatment Plant Rehabilitation and Facility Improvements Project

Construction Update – November 2021

Metropolitan Council Environmental Services (MCES) will rehabilitate structures and roads in and around the plant.

1. Concrete Rehabilitation /Coating protection of deteriorated process tanks and channels
2. Primary Settling Tanks – replacement and upgrades of sludge collectors
3. Solids Storage Pads – reconstruct two pads for proper drainage improvements.
4. Closed loop cooling towers – upgrade two air compressors systems for around 33% reduction in groundwater use.
5. Replacement of deteriorated road segments, watermain, and walls.
6. Inspect South St. Paul Forcemain Sanitary Sewer Pipe for future replacement needs.



PROGRESS UPDATE - 30% Complete

RECENTLY COMPLETED

- Inspected South St. Paul Forcemain
- Coating protection in 1st Gravity Thickener Tank
- Coating protection halfway done in 1st Primary Settling Tank
- Solid Storage Pads and underground watermain replacement

UPCOMING WORK

- Coating protection in 2nd Gravity Thickener Tank
- Install new sludge replacement equipment in Primary Settling Tank
- Complete Watermain replacement
- Layout and pour new concrete equipment pads

PROJECT SCHEDULE

- Overall duration is 2021-2025 as work is completed with seasonal weather conditions

The wastewater treatment plant remains in full operation during the construction.

Project Contacts

For more information, please contact:

Tim O'Donnell

Project Citizen Liaison

tim.odonnell@metc.state.mn.us

952-451-4689 (Cell)

Mike Oleric

Principal Contract Administrator – Construction Contract

mike.olerich@metc.state.mn.us

651-602-8908 (Office)

952-564-1955 (Cell)

Shelly Suchomel

Metro Plant Manager

shelly.suchomel@metc.state.mn.us

651-260-9084 (Cell)