

Seneca Wastewater Treatment Plant Improvements Project

Construction Update - March 2021

As of March 1, 2021 work on the project is 99% complete. Remaining work includes completing the caustic tank commissioning, commissioning Blower No. 4, revising the odor duct above the gravity belt thickeners and completing all punchlist work.

The expected completion date for this project is May 4, 2021.